
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

January 9, 2006 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 23 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 23 covering the period from December 1, 2005 through December 31, 2005. 

In addition to reporting on the subject work, this progress report also contains an update of 
activities associated with remedy selection at the site. 

Very truly yours, 

de maximis, inc. 

\ 

cc: S. Flanagan, USEPA 
S.. Kehayes, NJDEP 
J. Jones, City of Newark 
A. Saling, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 23 

December 1, 2005 through December 31, 2005 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• The Remedial Action Selection Report (Quest, December 2005) was submitted on 
December 22,2005. The RASR includes a Focused Risk Assessment in support of 
the proposed remedy. 

• A work plan was submitted for NJDEP approval on December 14, 2005 to perform 
an investigation of the storm sewers at the site, pursuant to comments received to 
the Remedial Investigation Report. 

• Contractor selection activities were completed for ground water modeling identified 
by the NJDEP in their comments to the Remedial Investigation Report. Golder 
Associates, Inc. has been selected for this scope and will proceed upon completion 
of contracts. 

• Site security continues to be maintained at the site. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• None. 

Completed Deliverables Since the Previous Report: 

• Storm Sewer Investigation Work Plan, December 14, 2005. 
• Remedial Action Selection Report, December 22, 2005. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Maintain site security. 
• Continue Monthly Progress Reporting. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 23 
January 9, 2006 

Percentage Completion: 

• Work Plan Submittal and Approval-100% 
• Construction Operations Plan Implementation -100% 
• Post-Removal Site Control Plan - 0% 
• Final Report - 0% 

Delays Encountered or Anticipated: 

• None currently identified. 
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